Sentiment Analysis

01-Apr-2018

http://

Project manager	
Project dates	28-Jun-2017 - 22-Mar-2018
Completion	100%
Tasks	35
Resources	0

Tasks

Name	Begin date	End date
Literature survey	28/06/17	08/07/17
Study of different Machine Algorithms	09/07/17	17/07/17
Study of different tools for Sentiment Analysis	25/07/17	20/08/17
Design system architecture	03/09/17	20/09/17
Design UML diagrams	21/09/17	26/09/17
Class Diagram	21/09/17	22/09/17
Use case Diagram	22/09/17	23/09/17
State Diagram	23/09/17	24/09/17
Activity Diagram	24/09/17	25/09/17
Sequence Diagram	25/09/17	26/09/17
Data Extraction	25/09/17	09/11/17
Amazon Data Extraction	25/09/17	19/10/17
Flipkart Data Extraction	20/10/17	09/11/17
Implementation of Standard ML alogorithms	11/11/17	20/12/17
NLP	11/11/17	30/11/17
SVR	01/12/17	20/12/17
Developed algorithm for Sentiment Analysis	22/12/17	01/02/18
Developed basic Sentiment Analysis algorithm	22/12/17	03/01/18
Negation Handling	04/01/18	08/01/18
All Word Pickle Formation	17/01/18	19/01/18
Autocorrection	22/01/18	27/01/18
New Word Addition	28/01/18	01/02/18
Design of GUI	25/01/18	21/03/18
Study of different web development technologies	25/01/18	04/02/18

Tasks

Name	Begin date	End date
Discussion on GUI Design	05/02/18	10/02/18
Study of Google Charts	11/02/18	16/02/18
Installation of XAMP	17/02/18	17/02/18
Home Page	18/02/18	22/02/18
Result Page	23/02/18	26/02/18
Compare Page	27/02/18	03/03/18
Product Suggestion	04/03/18	08/03/18
Partial Searching	09/03/18	15/03/18
All Product Page	16/03/18	19/03/18
Horizontal Cursor	20/03/18	21/03/18
Database	17/02/18	20/03/18

Gantt Chart

Name	Begin date	End date
Literature survey	28/06/17	08/07/17
Study of different Machine Alg...	09/07/17	17/07/17
Study of different tools for Sent...	25/07/17	20/08/17
Design system architecture	03/09/17	20/09/17
Design UML diagrams	21/09/17	26/09/17
Class Diagram	21/09/17	22/09/17
Use case Diagram	22/09/17	23/09/17
State Diagram	23/09/17	24/09/17
Activity Diagram	24/09/17	25/09/17
Sequence Diagram	25/09/17	26/09/17
Data Extraction	25/09/17	09/11/17
Amazon Data Extraction	25/09/17	19/10/17
Flipkart Data Extraction	20/10/17	09/11/17
Implementation of Standard M...	11/11/17	20/12/17
NLP	11/11/17	30/11/17
SVR	01/12/17	20/12/17
Developed algorithm for Senti...	22/12/17	01/02/18
Developed basic Sentiment ...	22/12/17	03/01/18
Negation Handling	04/01/18	08/01/18
All Word Pickle Formation	17/01/18	19/01/18
Autocorrection	22/01/18	27/01/18
New Word Addition	28/01/18	01/02/18
Design of GUI	25/01/18	21/03/18
Study of different web deve...	25/01/18	04/02/18
Discussion on GUI Design	05/02/18	10/02/18
Study of Google Charts	11/02/18	16/02/18
Installation of XAMP	17/02/18	17/02/18
Home Page	18/02/18	22/02/18
Result Page	23/02/18	26/02/18
Compare Page	27/02/18	03/03/18
Product Suggestion	04/03/18	08/03/18
Partial Searching	09/03/18	15/03/18
All Product Page	16/03/18	19/03/18
Horizontal Cursor	20/03/18	21/03/18
Database	17/02/18	20/03/18



Resources Chart

Name	Default role